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CHANGE ORDER SUMMARY
Valley Boulevard Realignment -- Commer ce Drive East 0.53 Mile -- 14HF0012
Contract No. 01-1019 -- E.L.. Yeager Construction Co., Inc., License No. 140069

TOTAL CONTRACT APPROPRIATION:] $9,283,591.10 TOTAL CONTINGENCY APPROPRIATION:] $928,359.11

Number Items Force Agreed Adjustment Total % of Total of All % of Contingency | Authorized

Date Account Price Contr. CCO's Contr. Fund Contract

Approp. Approp. Balance Amount
CCO 001-00| 03/04/02 $50,000.00 50,000.00 | 0.54% 50,000.00 0.54% | $878,359.11 | $9,333,591.10 [Ad
CCO 002-00| 04/12/02 $48,716.00 48,716.00 | 0.52% 98,716.00 1.06% | $829,643.11 | $9,382,307.10 |Rel
CCO 003-00| 04/11/02 -$14,855.90 | (14,855.90)[ -0.16% | 83,860.10 0.90% | $844,499.01 | $9,367,451.20 |Eli
CCO 004-00| 07/12/02 $35,561.00 35,561.00 [ 0.38% | 119,421.10 1.29% | $808,938.01 | $9,403,012.20 |Mc
CCO 005-00| 07/15/02 $15,000.00 15,000.00 | 0.16% | 134,421.10 1.45% | $793,938.01 | $9,418,012.20 |Rer
CCO 006-00| 05/14/02 0.00 134,421.10 $793,938.01 | $9,418,012.20 [Ca
CCO 007-00| 06/24/02 $5,000.00 5,000.00 | 0.05% | 139,421.10 1.50% | $788,938.01 | $9,423,012.20 |Col
CCO 008-00| 06/24/02 $50,000.00 50,000.00 [ 0.54% | 189,421.10 2.04% | $738,938.01 | $9,473,012.20 |Me
CCO 009-00| 07/25/02 | -$38,750.00 $59,502.00 20,752.00 [ 0.22% | 210,173.10 2.26% | $718,186.01 | $9,493,764.20 |Up
CCO 010-00| 07/25/02 $39,668.00 39,668.00 [ 0.43% | 249,841.10 2.69% | $678,518.01 | $9,533,432.20 |Re
CCO 011-00| 08/28/02 $13,501.92 13,501.92 | 0.15% | 263,343.02 2.84% | $665,016.09 | $9,546,934.12 |StiI
CCO 012-00| 08/29/02 $75,000.00 75,000.00 [ 0.81% | 338,343.02 3.64% | $590,016.09 | $9,621,934.12 |Gr:
CCO 013-01| 08/05/02 | -$143,090.00 $71,545.00 | (71,545.00)| -0.77% | 266,798.02 2.87% | $661,561.09 | $9,550,389.12 |Co:
CCO 014-00| 10/07/02 $5,000.00 5,000.00 | 0.05% | 271,798.02 2.93% | $656,561.09 [ $9,555,389.12 |Re
CCO 015-00| 10/07/02 $10,000.00 10,000.00 | 0.11% | 281,798.02 3.04% | $646,561.09 | $9,565,389.12 |Im|
CCO 016-00| 11/12/02 | -$13,880.00 $85,641.00 71,761.00 [ 0.77% | 353,559.02 3.81% | $574,800.09 | $9,637,150.12 [Re
CCO 017-00| 10/15/02 $40,000.00 40,000.00 | 0.43% | 393,559.02 4.24% | $534,800.09 | $9,677,150.12 [Ad
CCO 018-00| 11/12/02 $10,000.00 10,000.00 | 0.11% | 403,559.02 4.35% | $524,800.09 | $9,687,150.12 [Re
CCO 019-00| 11/15/02 $25,580.00 25,580.00 [ 0.28% | 429,139.02 4.62% | $499,220.09 | $9,712,730.12 [Soi

Totals (195,720.00)| 185,000.00 | 383,169.92 | 56,689.10 [429,139.02




County of San Bernardino
Department of Public Works

Working
Noteson Change Orders Days
Added
lditional traffic control No Adjustment
moval and relocation of Fiber Optic line at Retaining Wall No. 3 35 working days
mination of Roadway Excavation (Slag) No Adjustment
xdifications on RW 8 and RW 9 No adjustment
noval and Disposal of Buried Man Made Objects Deferred
ncel the batter backface at Retaining Wall 1,2,3 and 5 No Adjustment
ncrete Waste Management (SWPPP) Deferred
intain Electrical & Modify Temp. Signaling None
grade the irrigation crossover None
constructing System 12 at Etiwanda None
rrup conflict with P/S ducts at bridge bent cap & Butt splicing revision 15 days
ade discrapencies through out the project Defer
st Reduction Incentive Proposal None
vising the existing SWPPP for the new sampling requirement None
plement a monitoring and reporting program for SWPPP None
place cold plane and overlay with full structural section (EL-3) None
lditional funds for CCO#L1 - Traffic Control None
move Man Made Burried Object None
Il sampling for EL-3, adjacent to Watson property None




